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PHENIX Shutdown Overview

7/28/20067/24/20065 daysPlanned electrical power outage

11/17/200611/17/20060 daysShutdown Concluded

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/20069/22/200614 daysE carriage roll in & setup

10/4/20065/1/2006113 daysBuilding and infrastructure tasks

9/21/20067/19/200647 daysSubsystem maint/repair tasks

9/21/20067/19/200647 daysDetector Upgrades

7/18/20066/27/200616 daysShutdown Preparations

6/27/20066/27/20060 daysEnd of Run 6

7/21/20065/1/200660 daysPre Shutdown Tasks

11/17/20065/1/2006145 daysPHENIX Shutdown '06 

Finish_DateStart_DateDurationTask_Name
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Prior To Shutdown

In Progress2 wksModify TEC connectors

In Process1 wkWork Permits

0 daysEnd of Run 6

TBD 1 wkDesign piping route for Bridge water

In Progress 12 wksOrder/fabricate parts for RXNP/HBD/MPC N

In Progress 6 wksDesign mounting/install'n for MPC N

Complete4 wksTOF West pre-installation tests (hi bay)

Complete0 daysReceive TOF West detectors from VU

Complete 4 wksHBD cable mangement

Complete 4 wksMechanical design  For RXNP

60 daysPre Shutdown Tasks
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Shutdown Prep

DoneDone1 dayInstall decking

DoneDone1 dayMove beampipe collar to AH

DoneDone1 dayInstall 12 ton cart on tracks

DoneDone2 daysRetract and remove EC to AH

DoneDone1 dayMove MMS full south and restrain

DoneDone1 dayRemove beampipe collar

DoneDone3 daysPrepare EC for move to AH

DoneDone1 dayTake down EC access ladder & fold platforms

DoneDone1 wkRemove rolling wall and plug doors

DoneDone1 dayOpen rolling door

DoneDone1 dayOpen up & prep

DoneDone3 daysDAQ tests (no Flam. Gas)

DoneDone0 daysEnd of Run party

DoneDone2 daysPurge gas from all detectors

7/18/20066/26/200616 daysShutdown Preparations
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Detector Upgrades

8/18/068/16/063 daysPrepare for Summer Sunday Tours

7/28/067/24/065 daysElectrical Outage

9/20/20069/20/20061 dayMove CM North

9/19/20069/13/20065 daysElectrical installation

9/12/20069/6/20065 daysMechanical installation

9/5/20068/30/20065 daysPrepare for installation

8/29/20068/28/20062 daysMove CM south

9/20/20068/28/200618 daysMPC North

9/1/20068/28/20065 daysElectrical installation

8/25/20068/21/20065 daysMechanical installation

8/16/20068/14/20062 daysPrepare for installation

9/1/20068/14/200615 daysHBD

8/15/20068/14/20062 daysElectrical installation

8/11/20068/7/20065 daysMechanical installation

8/4/20067/31/20065 daysPrepare for installation

8/18/20067/31/200615 daysRXNP

8/4/20067/31/20065 daysTOF Electrical Installation

7/28/20067/20/20063 daysTOF Mechanical installation

DoneDone1 dayMockup test installation

DoneDone1 dayPrepare installation Fixtures

8/4/20067/17/200613 daysTOF W
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Subsystems
Task Duration Start End

Subsystem maint/repair tasks 109 days 5/1/06 9/28/06

Prepare EC for subsystems work 1 wk 7/19/06 7/25/06

Magnet subsystems tasks 0 day None None

Aerogel tasks 0 day None None

BBC tasks 50 days 7/21/06 9/28/06

Remove BBC South 2 days 8/21/06 8/22/06

Replace PMT's 13 days 8/23/06 9/12/06

Reinstall BBC South 2 days 9/13/06 9/14/06

Remove BBC North 2 days 8/28/06 8/30/06

Replace PMT's 5 days 8/31/06 9/6/06

Reinstall BBC North 2 days 9/7/06 9/8/06

DC

HV/LV Patch panel 2 wks Started 7/29/06

DC West wire repairs 1 week 9/15/06  9/19/06
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Task Duration Start End
Subsystem maint/repair tasks 109 days 5/1/06 9/28/06 
EmCal tasks (EC) 7 days Done Done
EmCal tasks (WC) 5 days Done Done
FCAL tasks 1 day None None
MPC S repairs 2 wks 7/19/06 8/1/06   
MuTr  tasks 42 days Done Done
Remove lampshade(s) 1 day 7/19/06 7/19/06
Repair HV 8 wks 7/20/06 9/13/06
Reinstall lampshade(s) 1 day 9/14/06 9/14/06

MuID  tasks 1 wk 10/2/06 10/6/06
PC tasks 1 day None None
RICH tasks 1 day None None
TEC tasks 

(General Maintenance) 9 wks 7/19/06 9/19/06
TOF E tasks ( 1 day None None
ZDC tasks (TBD) 1 day None None 
Subsystem Survey 3 wks 7/31/06 8/18/06
Misc Subsystem tasks (TBD) 6 wks 8/9/06 9/19/06

Subsystems (continued)
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Infrastructure 
Work

7/21/066/26/064 wk

New raw materials storage container –
painting & doors needed

DoneDone2 days
Install bridge access platforms from EC & 
eyebrow

9/22/066/26/06113 daysRepair roof leaks

10/4/20066/26/2006113 daysall other PHENIX infrastructure

NoneNone0 dayNothing planned

NoneNone0 dayCounting House

NoneNone0 dayNothing planned

NoneNone0 dayRack Room

9/1/068/14/063 wkExhaust fan maintenance

9/1/068/14/063 wksGas Mixing House

NoneNone0 dayNothing planned

NoneNone0 dayGas Pad

8/9/20068/3/20061 wkReplace WC sliding platform hoisting cables

8/2/20068/2/20061 dayMove WC away from Wall

8/1/20067/25/20061 wk
Rewire/add IR Ceiling lights on emergency     
power

7/24/20067/18/20061 wkReplace emergency fan louvres

7/17/20067/17/20061 dayRepair water lines to Bridge

8//20067/17/200617 daysIR infrastructure tasks

NoneNone0 dayNothing planned

NoneNone0 daysAH infrastructure tasks

10/4/20066/26/2006113 daysBuilding and infrastructure tasks
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EC Roll-in

10/6/0610/2/061 wkMuID Commissioning

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/200610/11/20061 dayInstall EC rear access & ext.

10/10/200610/10/20061 dayInstall EC Ladder

10/9/200610/3/20061 wkConnect EC services

10/2/20069/29/20062 daysEC Roll in

9/28/20069/22/20061 wkPrepare EC for move to IR

10/11/20069/22/200614 daysE carriage roll in & setup
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Prep for Run 7

11/17/200611/17/20060 daysShutdown Concluded

11/17/200611/13/20061 wkRHIC beam conditioning

11/17/200611/13/20061 wkBeam in blue ring

11/17/200611/13/20061 wkBeam in yellow ring

11/17/200611/13/20065 daysAll Up Commissioning

11/10/200611/10/20061 dayStart Flammable Gas Flow

11/9/200610/27/20062 wksPink Sheeting & Blue Sheeting

10/26/200610/26/20061 dayClose rolling door

10/25/200610/25/20061 dayInstall Plug Door & steel platform

10/24/200610/18/20061 wkRebuild Rolling door

10/17/200610/17/20061 dayInstall beam pipe collar

10/16/200610/16/20061 dayMove MMS full North

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins
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Shutdown 2006
key dates

• MPC North & RXNP Safety Reviews June 22 [Done]
• Run ends June 26 [Done]
• End of Run Party June 29 [Done]
• Open Shield wall June 26 [Done]
• Prep and move EC July 10 [Done]
• Install TOF W (start) July 17
• Planned electrical outage July 24th-28th (1 week)
• Install RXNP (start) July 31
• Install HBD (start no later than) Aug 14 (possibly as early as Aug 1)
• Summer Sunday tours Aug. 20
• Install MPC North (start no later than) Aug 28 
• Start EC roll in Sep. 22
• Start RHIC Cooldown Oct. 15
• Start of Run Party [Date and Time TBD]
• Start Physics data taking Nov. 17 

Subsystems: Get requests for maintenance in early to get on 
theschedule
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• Shutdown prep concluded
• MMS East vertical lampshade removed
• HBD prototype removed delivered to HBD group at Physics
• TOF W tests end, modification decisions made, modifications completed,  

detectors moved to 1008; W1 mechanical installation complete W1 electrical 
installation started

• RXNP assembly and testing continues
• RXNP fabrication nears completion 
• HBD fabrication continues 
• MPC fabrication continues
• Start assembling HBD support parts

Last Week
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This Week

Next Week

• 1008 Electrical Outage 
• RXNP assembly and testing continues
• RXNP fabrication nears completion 
• HBD fabrication continues rework mounting gusset 
• MPC fabrication continues 
• Start assembling HBD support parts (in Hi Bay)
• Complete TOF West Mechanical installation

• RXNP assembly and testing continues
• RXNP test fit up and prepare for installation 
• HBD fabrication continues rework mounting gusset 
• MPC fabrication continues 
• Continue assembling HBD support parts (move to 1008)
• Complete TOF West Electrical installation
• MPC South rework
• MuTr tests and repairs
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11096S

Station 1
Access

East Lampshade
REMOVED + steps

South

11021M

11130M,11131S

East

11129M

11138M,39S

11126M

11009M,11010S
11143S

11015M

11157M

11010S

Region with magnet-related LARGE noise
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11268S

Hatch
access

North

11182S
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TOF W
• Hi-Bay tests concluded
• Modification decisions made
• Modifications to rails and I-beams complete
• Installation Fixture installed
• Mockup test installation complete 
• W1 detector assembled
• Mechanical installation complete
• Electrical Installation concluded
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TOF W
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TOF W

• W2 Installation later this week

• Electrical installation and  
commissioning next week and 
beyond
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RXNP

Prism holders ordered

LED Box location?
Most parts complete
Fit up complete –

Minor rework of trays 
and spacers completed.
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Cable Trays to be routed on inside 
of lead bricks at OD of CM pole 
faces

Cable routing plan to be finalized

RXNP Rack to be located on Bridge 

RXNP
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RXNPLED Fiber Routing
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RXNP & HBD Cable Routing 1

HBD HV Cables 
routed on 
southeast face of 
CM flux return

HBD HV & 
RXNP racks on 
Bridge near 
center

RXNP cables 
routed on 
northeast face of 
CM flux return
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RXNP & HBD Cable Routing 2

RXNP cables come 
down from top of 
CM north pole face 
to east upper i-
beam, ¾ cross over 
to west upper i-
beam and ½ cross to 
south pole face

HBD HV cables 
follow opposite 
route (from top of 
CM south pole face 
to west upper i-
beam, ¾ cross over 
to east upper i-
beam and ½ cross to 
north pole face)
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RXNP & HBD Cable Routing 3

RXNP Cables 
from i-beam 
take short 
route to PMT’s 
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HBD

Purchasing List done

SB Road Trip

both detector boxes now at 
SB
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HBD

Modification to 
HBD support 
needed to 
accommodate 
3-way gas 
valve
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MPC North
• Model rec’d
• Manufacturing/Assembly drawings
• Rack final location?
• Cable routing plan
• UI techs assist in installation?
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MPC North

Version 1 Version 2
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MPC North

MPC N rack to be 
mounted ontop of 
MUID rack in NW 
of IR (on floor 
near west side of 
MMN)

Other locations are being considered 
Specifically the side of the MuID cabinet

Or

High up on east side of NMM  
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MPC North

Optional location #2 for MPC N rack
(side of MuID rack) 

Need to relocate this cable tray

Optional location #3 for MPC N rack
(above Northeast NNM)
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MPC North Cable Routing
1 2 3

4

5

1. From MuID rack to NMM
2. Up NMM vertical l/shade 
3. Over top of NMM to   

center, then down
4. Under scaffold platform
5. down top lampshade 

(like MPC S)



7/24/06 Weekly Planning Meeting 32

Other Projects
Muon RPC 

• Meeting at 1008 last week
• met with engineers. Many

technical obstacles to be 
overcome

Beampipe design
• Nothing new design concept in progress

New CM Crane
• C Pearson caution concerning interference with 

bridge utils.
Engineering Documentation

• Nothing new
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Survey

TOF West – Skipped need to make our own measurements

RXNP – Pre installation and post installation
HBD  – Pre installation and post installation

MPC S & MPC N - South we’re on our own, North?

EMCal - Partial for location

MuID - Check for movement

Comprehensive - next shutdown?

Need to coordinate with Frank Karl and schedule in advance
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Work Permits

New Detectors

• TOF West same as last year, update and submit [DONE]
• RXNP Need to finalize procedure [working on it]
• HBD (Med-low-low) [working on it]
• MPC N similar to last year, update and submit [working on it]

Maintenance

• MuTr  - combine N & S  confined space permit [DONE]
• DC Low-low-low? PHENIX permit/procedure [DONE]
• BBC Low-low-low? PHENIX permit/procedure [DONE]
• MPC S Low-Med-low? PHENIX permit/procedure [Done]
• EmCal Low-low-low? PHENIX permit/procedure [DONE]
• TEC Low-low-low? PHENIX permit/procedure [DONE]

Other Work
• No permit requirements identified?
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Breaker Safety 
Update on breaker analyses and equipment 
upgrade plans:

Fuse Issues

Siemens Allis Low Voltage Air Circuit 
Breaker
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C-A Tasks

Current Tasks

•General run support/building services
•New storage trailer needs doors (paint?)
•Fix roof leaks 
•HVAC troubleshooting/repair

Tasks for Shutdown 2006

•See Shutdown schedule
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Links for the shutdown schedule as well as weekly planning meeting slides, long 
term planning, pictures, videos and other technical info can be found from the 
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


